GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Rural Water Supply & Sanitation – Extension of Agreement Time (EOAT) up to 22.10.2020 without Liquidated Damages (LDs) for the work "CPWS Scheme to Anakapalli, Munagapaka and Kasimkota Mandals (Phase-IV) in Visakhapatnam District" with an estimated cost of Rs.3600.00 Lakhs" sanctioned under NRDWP Grant – Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS-II) DEPARTMENT

G.O.Rt.No:496. **Dated:26-08-2020.**
Read the following:-

1. G.O.Rt.No.709, PR & RD (RWS.II) Department, Dated:20.07.2016.
2. G.O.Ms.No.8, PR & RD (RWS-I) Department, Dated:30.01.2017
3. From the Chief Engineer-II, RWS & S, Vijayawada vide Lr.No.AE/DEE (P)/EOAT/Anakapalli Project, Dated:30.07.2020.

******

O R D E R:

In the circumstances reported by the Chief Engineer-II, Rural Water Supply & Sanitation, A.P. Vijayawada, in his letter 3rd read above, Government, after careful examination of the proposal, hereby accord Extension of Agreement Time (EOAT) up to 22.10.2020 without Liquidated Damages (LDs) for the work "CPWS Scheme to Anakapalli, Munagapaka and Kasimkota Mandals (Phase-IV) in Visakhapatnam District, with an estimated cost of Rs.3600.00 Lakhs sanctioned under NRDWP Grant vide reference 1st read above.

2. The Chief Engineer-II, Rural Water Supply & Sanitation, A.P., Vijayawada shall take further necessary action in the matter.

3. A copy of this order is available on Internet can be accessed at www.ap.gov.in/goir.ap.gov.in.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer-II, Rural Water Supply & Sanitation, A.P, Vijayawada.
The Engineer-in-Chief, Rural Water Supply & Sanitation, A.P, Vijayawada.
The O.S.D. to Hon'ble Minister (Panchayat Raj, Rural Development, Mines & Geology).
The P.S to Principal Secretary (Panchayat Raj & Rural Development).
The Collector & District Magistrate, Visakhapatnam.
The Superintending Engineer, Rural Water Supply & Sanitation, Visakhapatnam District.
Sf/Sc.

//FORWARDED:: BY ORDER//

SECTION OFFICER